To:

From:

State of California

DEPARTMENT OF TRANSPORTATION

California State Transportation Agency

TRANSPORTATION MANAGEMENT

PLAN UPDATE #2
TODD LARK Date: January 28, 2019
Project Engineer File: HUM-101 PM  84.4/84.8
North Region Design E3 EA: 01-0E0001  EFIS: 0113000091

As signed by:
SHERI RODRIGUEZ, Chief

Upgrade Bridge Rails & Replace Bridge

District 1 Office of Traffic Operations

Project Information

Location:

Type of Work:

Anticipated Traffic Control:

Estimated Maximum Delay:

Peak Hour Traffic Volumes:

Lane Requirement Charts Included:

Closure During Night Hours:
Number of Working Days:

PS&E to DOE Date:

RTL Date:

District Traffic Mgr/ TMP Mgr:
TMP Contact:

In Humboldt County, near Arcata, at the Jacoby Creek
Bridge (#04-0023L; #04-0023R) and the Gannon Slough
Bridge (#04-0024R).

1. Replace the SB Jacoby Creek Bridge (#04-0023L). The
new bridge will be constructed on a temporary alignment
and moved to the existing alignment once the existing bridge
is removed.

2. Replace bridge rails at the NB Jacoby Creek Bridge (#04-
0023R) and the NB Gannon Slough Bridge (#04-0024R).
Additional work includes replacing the bridge deck surfaces
with reinforced concrete to support the new bridge rails.

Lane reduction traffic control on Route 101 at night

Lane reduction traffic control on NB Route 101 during the
day (4 weekend occurrences max)

Short-term closure of SB Route 101 at night with detour
onto Route 255 (2 occurrences; 6-hr and 10-hr closure)

SB Route 101 onramp closures

Moving lane closure for striping

NB/SB Route 101 Typical: Minimal

NB Route 101 Weekend Lane Reduction: 10 min.
SB Route 101 Detour to Route 255: 10 min.
Route 255: Minimal

NB Route 101: 2,300 vph
SB Route 101: 1,800 vph
Route 255: 1,700 vph

Yes
Required

260 days; 2 seasons required at the SB Jacoby Creek Bridge
(#04-0023L)

February 1, 2019
April 1, 2019
Sheri Rodriguez (707) 445-6377

Jamie Lusk (707) 445-6419
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Anticipated Traffic Impacts

Significant traffic impacts are not anticipated provided the following
recommendations and requirements are incorporated into the project. In
conformance with Deputy Directive-60, District Lane Closure Review Committee
(DLCRC) approval is not required for projects with anticipated traffic delay less
than 30 min. However, due to anticipated inconveniences to the public, the DLCRC
was consulted and their approval was provided.

Hours of Work

e See Chart nos. 1 through 5 for work hour restrictions.

e At least two adjacent through lanes in each direction of travel must be open for
use by public traffic for the following Special Days:

Event Event Date Special Days
Humboldt State University . .
Graduation Second Weekend in May Friday through Sunday
E:CIEUC Grand Championship Last Weekend in May Friday through Monday
Humboldt Bay Marathon Second Sunday in August Sunday

The contractor must verify the actual dates for these Special Events. See Chart
no. 6 “Lane Closure Restrictions for Designated Holidays and Special Days” for
work day restrictions.

Public Notice

e Upon receipt of notice that the total roadway width, including paved shoulder,
will be narrowed to less than 16 ft or there is a change in vertical clearance, the
Resident Engineer must promptly notify the HQ District 1 Construction Liaison
at (916) 322-4822 so annual permit holders can be notified of restrictions.

e The District Public Information Office, (707) 445-6444, must be contacted two
weeks in advance of the start of construction.

e FEach closure must be entered in the Lane Closure System (LCS;
http://lcs.dot.ca.gov/lcsprod/).

« To access the LCS you will need an account. Contact Jeannette Candalot at
(707) 445-7807 to get set up with an account.

« Every Monday by noon, submit a schedule of planned closures for the next
week period. The next week period is defined as Friday midnight through the
following Friday midnight.
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« Closures must be statused daily. Status closures before the first advance
warning sign is placed (1097) and after the last advance warning sign is
picked up (1098) or if cancelled (1022). Statusing can be accomplished
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through:
Status With Day Time URL/Contact Number
LCS Web Page Any Any https://Ics.dot.ca.gov
LCS Mobile Web Page Any Any https://Icsmobile.dot.ca.gov

District 1 Dispatch

Monday-Friday

6:30am-6:30pm

(707) 441-5747

District 3 Dispatch

Monday-Friday

6:30pm-6:30am

(916) 859-7900

District 3 Dispatch

Saturday and Sunday

Any

(916) 859-7900

e Any emergency service agency whose ability to respond to incidents will be
affected by any lane closure must be notified prior to that closure.

e Work must be coordinated with the local busing system to minimize impact on
their bus schedules. A minimum of two weeks in advance of SB Route 101 being
closed, contact the Humboldt Transit Authority at (707) 443-0826 regarding the
Redwood Transit Authority (RTS) SB Route 101 bus route. Hours of service are
approximately 6:30am-9:30pm.

e The Resident Engineer must provide information to residents and businesses
before and during project work that may represent a negative impact on
commerce and travel surrounding the zone of construction.

Bicyclist Accommodation

e This section of Route 101 is part of the Pacific Coast Bike Route. Bicyclists must
be accommodated through the work zone. Signage must be used to alert vehicles
of the possible presence of bicyclists.

« During lane reduction traffic control, bicyclists must:

a) Be provided adequate space adjacent to the open traffic lane to safely
traverse through the work zone (e.g. 4 ft of delineated space) or

b) Be safely transported through the work zone in a vehicle equipped for
passengers with storage for the bicycle. Staging areas for the
loading/unloading of bicycles and their equipment must be outside of the
clear zone or protected with a physical barrier. The bicycle transport
must ensure no damage occurs to the bicyclists’ equipment. Signage
must be used to direct bicycle traffic to the required staging area.
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Traffic Control

One lane closure is allowed in each direction of travel within the project limits.
Additionally, SB Route 101 will be closed for portions of 2 nights (detouring
traffic onto Route 255) when the new Jacoby Creek Bridge (#04-0023L) is
moved from its temporary to final alignment.

The W11-1 vehicular traffic sign (bicycle symbol) and the W16-1 supplemental
plaque (SHARE THE ROAD) must be placed prior to the construction zone.

Work that requires a lane and/or shoulder closure on a freeway or expressway
must be in conformance with the Caltrans Standard Plan T10, “TRAFFIC
CONTROL SYSTEM FOR LANE CLOSURE ON FREEWAYS AND
EXPRESSWAYS.”

« Regarding the weekend lane reduction closures (4 occurrences) to reinforce
bridge decks at the NB Jacoby Creek Bridge (#04-0023R) and the NB
Gannon Slough Bridge (#04-0024R), the designer must provide a traffic
handling plan.

Work that requires a complete closure on a freeway or expressway must be in
conformance with the Caltrans Standard Plan T10A, “TRAFFIC CONTROL
SYSTEM FOR LANE CLOSURE ON FREEWAYS AND EXPRESSWAYS.”

« Regarding the complete SB Route 101 closures (2 occurrences) to move the
new SB Jacoby Creek Bridge (#04-0023L) to its final alignment, the designer
must provide a traffic handling plan or detour plan detailing the SB Route
255 detour.

Work that requires a ramp closure must be in conformance with the Caltrans
Standard Plan T14, “TRAFFIC CONTROL SYSTEM FOR RAMP
CLOSURE.”

« Advance warning signs advising the hours of closure must be required 7 days
prior to the ramp closure.

« The SB Route 101 onramps from G Street, NB Route 255 and SB Route 255
will need to be closed when SB Route 101 is closed. These ramp closures

must be incorporated into the traffic handling plan or detour plan describing
the SB Route 255 detour.

Work that requires a moving lane closure on a multilane facility must be in
conformance with the Caltrans Standard Plan T15, “TRAFFIC CONTROL
SYSTEM FOR MOVING LANE CLOSURES ON MULTILANE
HIGHWAYS.”

A minimum of one PCMS in advance of the construction site must be required
to notify the public of the closures related to this project.
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« Start displaying the message on the PCMS 15 minutes before closing the
lane.

« The minimum height of the PCMS must be 7 ft.

e Access to businesses, side roads and residences must be maintained at all times.
When work or traffic queues extend through an intersection, additional traffic
control will be required at the intersection.

e (COZEERP is required for this project based on risk factors associated with this
project and the COZEEP Guidelines (CA DOT Construction Manual Section 2-
215C). The associated risk factors include: workers exposed to traffic, night
construction activities, end of queue management, speed management and
significant truck volumes.

® An advisory speed limit sign (black on orange) and 2 radar feedback signs
(located in the median and the shoulder) must be displayed/installed prior to
when SB Route 101 traffic will be placed on a temporary alignment.

e The following table lists projects that are anticipated to have closures within this
project’s work limits and must be added to section 5-1.20A of the 2015 Standard

Specifications:

Contract No. Co-Rte-PM Location Type of Work Est. Delay
01-0C9304 | HUM-101-80.8/85.0 | Near Arcata Improve Drainage TBD
01-0C9704 | HUM-101-79.9/86.3 | In/Near Arcata Upgrade Guardrail Minimal
01-0F2204 HUM-101-80.2/85.8 | In/Near Arcata | Upgrade Accel/Decel Lanes | Minimal
01-366004 HUM-101-80.6/84.0 | Near Arcata Upgrade 4-Lane Facility Minimal

TMP Elements Needed for Cost Estimate

Item Code Item Unit | Minimum Unit Price
066062 COZEEP Contract LS $2,800/night*
066070 Maintain Traffic LS $400/working day
120100 Traffic Control System LS $1,600/working day
128652 Portable Changeable Message Sign LS $15,000
066063 Traffic Management Plan — Public Information LS $5,000

*Consult Construction for number of nights

Delay Damages

Consider deducting delay damages for each 10-minute interval ($1,000/10-minutes)
or fraction thereof past the time specified to open the following closures:




01-HUM-101-84.4/84.8 January 28, 2019
0E0001/01 1300 0091 Page 6
Upgrade Bridge Rails & Replace Bridge

e SB Route 101 complete closure for the Jacoby Creek Bridge (#04-0023L) trial
slide (6-hr)

e SB Route 101 complete closure for the Jacoby Creek Bridge (#04-0023L) final
slide (10-hr)

e NB 101 weekend lane reduction closures (4 total weekends) to reinforce bridge
decks at the Jacoby Creek Bridge (#04-0023R) and the Gannon Slough Bridge
(#04-0024R).

Contingency Plan

The contractor must prepare a contingency plan for reopening closures to public
traffic. The Contractor must submit the contingency plan for a given operation to
the Engineer within one working day of the Engineer’s request. Contingencies for
unanticipated delays, emergencies, etc. must be coordinated between the RE and the
Contractor.

SMR/jnl

CC: 1)SMRodriguez, 2)JCandalot

LAshley
JPimentel
JMcGee
Traffic Safety
PIO
Chart no. 1
Freeway/Expressway Lane Requirements
County: Humboldt Route/Direction: 101 NB/SB PM: 84.4/84.8
Closure limits: At the NB & SB Jacoby Creek Bridges (#04-0023) and NB Gannon Slough Bridge (#04-0024R)
From hour to hour 241 2 345 6 7 8 91011121314151617 181920212223 24
Mondays through Thursdays tlititita g il
Fridays tlititita g
Saturdays
Sundays il

Legend:

1 Provide at least one 16 ft through freeway/expressway lane open in direction of travel. The maximum
closure length is 4,000 ft.

No lane and/or shoulder closures allowed.

REMARKS: Keep the full width of the traveled way open to traffic when no active construction activities are
occurring in the traveled way or within 6 ft of the traveled way.
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Chart no. 2
Freeway/Expressway Lane Requirements
County: Humboldt Route/Direction: 101 NB PM: 84.4/84.8
Closure limits: At the NB Jacoby Creek Bridge (#04-0023R) and NB Gannon Slough Bridge (#04-0024R)
From hour to hour 241 2 345 6 7 8 91011121314151617 181920212223 24
Mondays through Thursdays thilitita
Fridays il
Saturdays vl afuf|afufe|afrfr|a
Sundays vl afuf|afufe|afrfr|a
Legend:
1 Provide at least one 16 ft through freeway/expressway lane open in direction of travel. The maximum
closure length is 4,000 ft.
No lane and/or shoulder closures allowed.
REMARKS:
1. This chart to be used when the existing AC bridge deck surface is removed and replaced with a
reinforced concrete bridge deck.
2. This chart is valid for 4 occurrences only.
Chart no. 3
Complete Freeway/Expressway Closure Hours
County: Humboldt Route/Direction: SB 101 PM: 83.9/86.2
Closure limits:
From hour to hour 241 2 345 67 8 9101112131415161718192021222324
Mondays through Thursdays
Fridays C
Saturdays clclclclc
Sundays

Legend:
C | Freeway/expressway may be closed completely

No complete closure is allowed

REMARKS:
1. SB Route 101 traffic will be detoured to SB Route 255 for access to Eureka.
2. This chart is valid during the one, 6-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-
0023L) trial bridge slide. It is anticipated that this closure will happen 1 week prior to the final SB 101
Jacoby Creek Bridge (#04-0023L) slide.
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Chart no. 4
Complete Freeway/Expressway Closure Hours
County: Humboldt Route/Direction: SB 101 PM: 83.9/86.2
Closure limits:
From hour to hour 241 2 345 6 7 8 9101112131415161718192021222324
Mondays through Thursdays

Fridays clclclc

Saturdays clclclelelc

Sundays

Legend:
C | Freeway/expressway may be closed completely

No complete closure is allowed

REMARKS:
3. SB Route 101 traffic will be detoured to SB Route 255 for access to Eureka.
4. This chart is valid for one, 10-hr closure, when the new SB 101 Jacoby Creek Bridge (#04-0023L) is
being moved from its temporary to final alignment.

Chart no. 5§
Complete Ramp Closure Hours

County: Humboldt Route/Direction: 101 SB PM: 84.975, 85.706 & 85.707

Closure limits: SB Route 101 onramps from G Street, NB Route 255 and SB Route 255

From hour to hour 241 2 3 45 6 7 8 91011121314151617 18 192021222324
Mondays through Thursdays
Fridays clclcle
Saturdays clclelclelc
Sundays

Legend:
C | Ramp may be closed completely

| No ramp closures allowed.

REMARKS:

1. This chart is valid during the one, 6-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-
0023L) trial bridge slide and the one, 10-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-
0023L) final bridge slide.

2. A ramp detour plan must be approved prior to the closure of any ramps.
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Chart no. 6: Lane Closure Restrictions for Designated Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
XX XX
SD
XX
H
XX XX
SD
XX
H
XX XX XX
SD
XX
H
XX XX
SD
XX
H
XX XX
H
XX XX
H
XX XX XX
Legend:
Refer to lane requirement charts
XX At least two adjacent through lanes in each direction of travel must be open for use by
traffic.
H Designated Holiday
SD | Special Day




